



VILLAGE OF SALEM LAKES
CAMP AND CENTER LAKE
FLOODPLAIN MAPPING STUDY TIMELINE

- Study authorized – January 2019
- Study Completed – April 2020
- Request for WDNR Study approval – May 2020
- WDNR Study Approval – October 2020
- Village Public Notice period (45 days) – November 2020 to January 2021
- Village Selection of Revised Floodplain Alternative – January 2021
- Submit LOMR Request to FEMA – February 2021
- Anticipated LOMR/FEMA approval – September 2021
- Village adoption of revised Floodplain Mapping – October 2021